COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2018

ESTI MATE SUMVARY 17: 54: 57
CONTI D: C20940 ESTI MATE NO: 0003 PROG SPEC YR 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.5 DAYS TINE ALLOW 100 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TI ME: 25. 50 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACENENT
NAME OF ROAD:
PRQIECT COUNTI ES: VEELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 09/ 25/ 2018 DATE TIME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 08/20/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 889, 599. 00 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,748,999.00 NON- PARTI Cl PATI NG 625, 918. 67 201, 310. 05
PERCENT COVPLETE: 33. 129% TOTAL EARNI NGS 625, 918. 67 201, 310.05
FUNDS AVAI LABLE: $ 1,263,680.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 625, 918. 67 201, 310. 05
TOTAL CLAI M5 $ 0.00 RETAI NAGE -15, 920. 85 -5, 565. 60
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 609, 997. 82 195, 744. 45
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 609, 997. 82 195, 744. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 1795,77:1;.74;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 09/ 27/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0003 17:54: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 34. 000 0. 000
Sy 0. 000 0. 00
79. 41000 0. 000 0. 00
0010 202-00201 Renoval of Curb 5. 500 0. 000
LF 0. 000 0. 00
466. 81000 0. 000 0.00
0015 202- 00203 Renoval of Curb and Gutter 25. 500 0. 000
LF 0. 000 0. 00
119. 22000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 19. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0.00
0025 202-00827 Removal of Pull Box 7.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 99. 000 0. 000
LF 0. 000 0. 00
40. 10000 0. 000 0. 00
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 74.000 0. 000
LF 0. 000 0. 00
43. 51000 0. 000 0.00
0045 203-01597 Pot hol i ng 260. 000 0. 000
HOUR 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 207-00210 St ockpi l e Topsoi | 108. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 583. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20940- BI D ESTI MATE RUN 09/ 27/ 2018
PRQIECT STAR400- 347 ESTI MATE NO 0003 17:54: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 609-21020 Curb and CGutter Type 2 (Section |l-B) 25. 500 0. 000
LF 0. 000 0. 00
412. 64000 0. 000 0. 00
0120 613-00206 2 Inch Electrical Conduit (Bored) 325. 000 0. 000
LF 0. 000 0. 00
62. 50000 0. 000 0.00
0125 613-00306 3 Inch Electrical Conduit (Bored) 205. 000 0. 000
LF 0. 000 0. 00
98. 50000 0. 000 0. 00
0130 613-01200 2 Inch Electrical Conduit (Plastic) 712.000 0. 000
LF 306. 000 9, 180. 00
30. 00000 306. 000 9, 180. 00
0135 613-01300 3 Inch Electrical Conduit (Plastic) 1,115. 000 0. 000
LF 267. 000 5, 340. 00
20. 00000 267.000 5, 340. 00
0140 613-07001 Type One Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0145 613-07004 Type Four Pull Box 12. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0150 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0.00
0155 613-80130 Service Meter Cabinet 10. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0160 614-72855 Traffic Signal Controller Cabinet 25. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0.00
0165 614-86105 Telenetry (Field) 6. 000 1. 000
EACH 2.000 4, 000. 00
2,000. 00000 3. 000 6, 000. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20940- BI D ESTI MATE RUN 09/ 27/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0003 17:54: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-86748  Controller (Type 2070) 71.000 71.000
EACH 0. 000 0. 00
4,000. 00000 71.000 284, 000. 00
0175 614-86800 Uni nterrupted Power Supply 22.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0180 614-87690 Ethernet Switch 6. 000 0. 000
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0185 614-87704 Et hernet Radio (Single Client) 71.000 17. 000
EACH 47.000 141, 000. 00
3, 000. 00000 64. 000 192, 000. 00
0190 626-00000  Mbobilization 1. 000 0. 493
LS 0.098 15, 790. 05
161, 122. 96000 0.591 95, 223. 67
0195 630- 00000 Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0200 630- 00003 Uni forned Traffic Control 450. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 630- 00007 Traffic Control Inspection 40. 000 0. 000
DAY 0. 000 0. 00
10. 00000 0. 000 0. 00
0210 630-00012 Traffic Control Managenent 100. 000 4. 000
DAY 20. 000 15, 000. 00
750. 00000 24.000 18, 000. 00
0215 630-80341 Construction Traffic Sign (Panel Size A) 24.000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 36. 000 18. 000
EACH 0. 000 0. 00

200. 00000 18. 000 3, 600. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20940- BI D ESTI MATE RUN 09/ 27/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0003 17:54: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0. 500 500. 00
1, 000. 00000 1. 000 1, 000. 00
0240 630-80360 Drum Channel i zi ng Devi ce 20. 000 7.500
EACH 0. 000 0. 00
50. 00000 7.500 375. 00
0245 630- 80380 Traffic Cone 40. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0250 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70034 F/ A F/ A RAI LROAD PREEMPTI ON COVMUNI CATI ON TESTI NG 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70040 F/ A Railroad 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70042 F/ A Railroad Fl aggi ng 21, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20940- BI D ESTI MATE RUN 09/ 27/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0003 17:54: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70380 F/ A Erosion Control 3, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70589  F/ A Environnental Health & Safety Management 2, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0295 626-01104  *Public Info Services (Tier V) 0. 250 0. 000
LS 0. 250 5, 000. 00
20, 000. 00000 0. 250 5, 000. 00
0310 700-70034 F/ A Telemetry (field) (furnish only) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700- 70034 F/ A Ethernet Switch (furnish only) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70034 F/ A Ethernet Radio (single client) (furnish only) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,889,499.00$ 201,310.05% 625,918.67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 100. 00 $ 0.00$ 0.00

PRQJECT TOTAL CURRENT AMI $ 1,889,599.00$% 201,310.05% 625,918.67



